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I. Background:

The Oakland Avenue asbestos waste site is located in Nashua, New
Hampshire. The site is located on tax map # 109, lot |41, 47, 48
and 36. This is a vacant lot (1 acre), surrounded by a
residential neighborhood. The major portion of the site is city
owned property. The lot is between the dead ends of Oakland
Avenue, approximately one mile from the center of downtown
Nashua, New Hampshire.

The site is surrounded by deep fill slopes and a wetland
associated with the Salmon Brook, located approximately 100 yards'
to the north. The face of the fill slope is comprised of
asbestos waste materials, visible on the surface and along the
slope. Sheet scraps protrudes from the slope, with large, nearly
full size sheets visible along the top edge of the slope. A
rusted 55 gallon drum half buried, contains white friable
baghouse waste. Other slopes nearby appear clear of asbestos,
although solid waste debris is present. Asbestos board sheets are
being used as a fence and patio-type walkway on the abutting
property to the east of the site.

A path, which crosses the site, connecting the two dead ends
of Oakland Avenue is used by children and area residents
utilizing the path as a short-cut. There are warning signs
posted in the area.
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Sep 02, 1987

ASTDR Health Assessment issued.
Notice letters sent to property owners.
Action Memorandum obligating $200,000.
Draft IA6 with U.S. ACE submitted for review.
IA6 submitted and approved by U.S. ACE.
DW 96-932482-01-0 (4/1/87-6/1/88)
Preliminary conceptual design completed.
OSC met with state of New Hampshire
officials to review conceptual plans.
OSC submits conceptual plans for city
review.
OSC submits comments to US ACE for final
plans.
OSC conducts informational meeting with
area residents.
meeting between the US EPA and US ACE to
review plans for 95% completion of design &
specifications.
US ACE to commence soliciting bids
for contractors.
Contractor bids due.

As a consequence of the cost of the first bids recieved, which
were substantially above the US ACE estimates and the US EPA
funding, as well as the low number of bidders participating.
No contracts were awarded for asbestos abatement work at that
time.

After the failure of the first bid procedure, The US EPA in
consultation with the US ACE, decided to extend the lAGs
completion date from December 1987 to September 1988, resolicit
and rebid the three asbestos abatement projects and award a
contract for the asbestos abatement work in the early spring of
1988. The US ACE reconstituted the bid packages to interested
contractors on April 5, 1988.
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The results of the bid opening were that four contractors
submitted bids on the project; however, two of the contractors
were disqualified due to noncompliance with the US ACE bidding
procedures. Of the two qualified bids, the lowest bid to perform
the asbestos abatement work on the sites was twice the obligated
budget for these projects. To award the contract, the US ACE
requires the bid amount plus five percent, which requires an
additional combined sum for the three sites of $757,200 to be
obligated by the US EPA into the lAGs.

Due to budget restraints, the US EPA Region I Removal Program at
that time did not have the funding resources to contribute this
additional money to the lAGs in order to enable the US ACE to
award a contract for these project.

II. Action

09/15/88 - Action Memorandum ceiling increase request for
$200,000 signed by Regional Administrator.

09/16/88 - Amendenment -02 IA6 with the US ACE signed,
extending the project/budget period ending
8/30/89 and an increase in funding.
(DW96-932482-01-2)

09/23/88 - OSC met with city of Nashua officials to discuss
the city's willingness to accept at no cost any
removed asbestos waste during the asbestos
removal, at its sanitary landfill which is state
approved for asbestos disposal.

III. Future

09/27/88 - The OSC recieves letter from the city
of Nashua on specifications for the acceptance
of asbestos, at no charge, at the city owned

landfill.
10/13/88 - The US ACE is sent the specification

requirements to be included in the new bid
package, regarding (no fee) disposal at the city
of Nashua landfill.



page 4
October 28, 1988
Oakland Avenue

IV. Funding Status

US EPA obligated an additional $200,000 to this site,
the TOTAL PROJECT CEILING to $400,000.

increasing

Financial Data:

Document
Control Number

Z30003
ER0030

Account Number
7QFA1ANE92
8TFA1ANE92

TOTAL PROJECT CEILING

Dollar Amount
$120,000
$200,000
$ 50,000
$ 20,000
$ 10,000

$400,000

Cost Allocation
US ACE
US ACE
TAT
Intramural
FEMA

CASE PENDS:

Paul R. Groulx, On Scene Coordinator

October 26, 1988

Date
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